



Date: March 14, 2014

**Report for the period through March 15, 2014
to
Department Business and Professional Regulations
Office of Codes and Standards**

Grantee Name:	University of Central Florida/Florida Solar Energy Center		
Grantee Address:	1679 Clearlake Road, Cocoa, FL 32922		
Grantee's Grant Manager:	Janet McIlvaine	Telephone No:	321-638-1434
Reporting Period:	Through March 15, 2014		
Project Number and Title:	Investigation of Potential Benefits of Revising Exception 1 under "FLORIDA BUILDING CODE, ENERGY CONSERVATION, Section 101.4.7.1.1 Duct Sealing upon Equipment Replacement"		
<p><i>Provide a summary of Project accomplishments to date. (Include comparison of actual accomplishments to the objectives established for the period. If goals were not met provide reasons why)</i></p> <p style="text-align: center;"><u>Task Updates</u></p> <p>Participant recruitment commenced and resulted in reviving a partnership with the City of Melbourne and SE Volusia County Habitat for Humanity. A total of five candidate houses were identified. The test protocol was further refined.</p> <p style="text-align: center;"><u>Deliverable Update:</u></p> <p><u>Deliverable #1 Interim Report</u> Completed with this submission</p> <p><u>Deliverable #2 Final Report</u> Due June 15, 2014</p>			
<p>A. Provide an update on the estimated time for completion of the project and an explanation for any anticipated delays. No relevant information to report at this time</p>			
<p>B. Provide any additional pertinent information including, when appropriate, analysis and explanation of cost overruns or high unit cost No relevant information to report at this time</p>			





FLORIDA SOLAR ENERGY CENTER™
Creating Energy Independence


C. Identify below, and attach copies of, any relevant work products being submitted for the project for this reporting period (eg. report data sets, links to on-line photographs, etc.)

No relevant information to report at this time

D. Hours and budget update

Not available at this time

This report is submitted in accordance with the reporting requirements of Work Authorization for \$12,237 dated March 7, 2014.



Signature of the Grantee's Grant Manager
Janet McIlvaine

March 14, 2014

Date

