

ROMPU CONSTRUCTION

Elevator, raised concrete floors & acc. ramps

2340 SW 8th Street, Miami, Fla (Nexx Motel Calle Ocho) As of 6/28/18

	ITEM	Cont. Amt	Pre Draw	This Draw	Total to date	Balance to Complete
1	Accoustical tile					\$ -
2	Air conditioning		\$ -	\$ -	\$ -	\$ -
3	Appliances		\$ -	\$ -	\$ -	\$ -
4	Architect Fee		\$ -	\$ -	\$ -	\$ -
5	Blueprinting		\$ -	\$ -	\$ -	\$ -
6	Boring Test		\$ -	\$ -	\$ -	\$ -
7	Bulkheading or retainer walls		\$ -	\$ -	\$ -	\$ -
8	Carpentry Rough	\$ 4,200.00	\$ -	\$ -	\$ -	\$ 4,200.00
9	Ceiling-Luminopus		\$ -	\$ -	\$ -	\$ -
10	Central vacuum system		\$ -	\$ -	\$ -	\$ -
11	Compaction and slab fill	\$ 700.00	\$ -	\$ -	\$ -	\$ 700.00
12	Concrete a) forming	\$ 2,150.00	\$ -	\$ -	\$ -	\$ 2,150.00
13	Concrete b) placing (pump)	\$ 800.00	\$ -	\$ -	\$ -	\$ 800.00
14	Concrete c) finishing	\$ 2,100.00	\$ -	\$ -	\$ -	\$ 2,100.00
15	Concrete d) material	\$ 3,900.00	\$ -	\$ -	\$ -	\$ 3,900.00
16	Decking (roof)		\$ -	\$ -	\$ -	\$ -
17	Demolition	\$ 600.00	\$ -	\$ -	\$ -	\$ 600.00
18	Electric Service	\$ -	\$ -	\$ -	\$ -	\$ -
19	Electric wiring	\$ 1,200.00	\$ -	\$ -	\$ -	\$ 1,200.00
20	Elevators	\$ 38,568.00	\$ -	\$ -	\$ -	\$ 38,568.00
21	Excavating, filling & grading	\$ 450.00	\$ -	\$ -	\$ -	\$ 450.00
22	Finish floors fracture membrane		\$ -	\$ -	\$ -	\$ -
23	Fire Place		\$ -	\$ -	\$ -	\$ -
24	Folding Partitions		\$ -	\$ -	\$ -	\$ -
25	Garage doors		\$ -	\$ -	\$ -	\$ -
26	Gas Connection		\$ -	\$ -	\$ -	\$ -
27	Glass,Glazing & storefronts		\$ -	\$ -	\$ -	\$ -
28	Hardware, rough		\$ -	\$ -	\$ -	\$ -
29	Hardware, finished		\$ -	\$ -	\$ -	\$ -
30	Insulation		\$ -	\$ -	\$ -	\$ -
31	Insulation for plumbing		\$ -	\$ -	\$ -	\$ -

32	Insurance		\$ -	\$ 2,000.00	\$ 2,000.00	\$ (2,000.00)
33	Intercom (phone system)		\$ -	\$ -	\$ -	\$ -
34	Kitchen, vanity cab, & count.		\$ -	\$ -	\$ -	\$ -
35	Land clearing		\$ -	\$ -	\$ -	\$ -
36	Landscaping		\$ -	\$ -	\$ -	\$ -
37	Lien bond		\$ -	\$ -	\$ -	\$ -
38	Lighting fixtures		\$ -	\$ -	\$ -	\$ -
39	Masonry	\$ 3,000.00	\$ -	\$ -	\$ -	\$ 3,000.00
40	Medicine cabinets & mirrors		\$ -	\$ -	\$ -	\$ -
41	Millwork		\$ -	\$ -	\$ -	\$ -
42	Ornamental metal work Front Door		\$ -	\$ -	\$ -	\$ -
43	Painting	\$ 1,250.00	\$ -	\$ 2,000.00	\$ 2,000.00	\$ (750.00)
44	Partitions Drywall		\$ -	\$ -	\$ -	\$ -
45	Pavers & Base Rock		\$ -	\$ -	\$ -	\$ -
46	Permits		\$ -	\$ -	\$ -	\$ -
47	Piling		\$ -	\$ -	\$ -	\$ -
48	Plastering & stucco	\$ 1,500.00	\$ -	\$ -	\$ -	\$ 1,500.00
49	Plumbing		\$ -	\$ -	\$ -	\$ -
50	Precast frames		\$ -	\$ -	\$ -	\$ -
51	Refrigeration		\$ -	\$ -	\$ -	\$ -
52	Roofin (tile,gravel)& sheet met	\$ 600.00	\$ -	\$ 50,000.00	\$ 50,000.00	\$ (49,400.00)
53	Roof framing,wood trusses or	\$ 650.00	\$ -	\$ -	\$ -	\$ 650.00
54	Sauna & steam rooms		\$ -	\$ -	\$ -	\$ -
55	Screening & Aluminum frames		\$ -	\$ -	\$ -	\$ -
56	Sewage disposal-septic tanks		\$ -	\$ -	\$ -	\$ -
57	Sewer lines & connection		\$ -	\$ -	\$ -	\$ -
58	Sliding glass doors		\$ -	\$ -	\$ -	\$ -
59	Sod and top soil		\$ -	\$ -	\$ -	\$ -
60	Special equipment or material		\$ -	\$ -	\$ -	\$ -
61	Sprinkler system-pump		\$ -	\$ -	\$ -	\$ -
62	Stone work & exterior trim		\$ -	\$ -	\$ -	\$ -
63	Structural & reinforcing steel	\$ 1,200.00	\$ -	\$ -	\$ -	\$ 1,200.00
64	Structural steel columns	\$ -	\$ -	\$ -	\$ -	\$ -
65	Supervisors	\$ 1,250.00	\$ -	\$ 5,000.00	\$ 5,000.00	\$ (3,750.00)
66	Survey		\$ -	\$ -	\$ -	\$ -
67	Swimmingpool filter syst.		\$ -	\$ -	\$ -	\$ -
68	Temporary Utilities	\$ 150.00	\$ -	\$ 500.00	\$ 500.00	\$ (350.00)

69	Termite protection		\$ -	\$ -	\$ -	\$ -
70	Terrazzo		\$ -	\$ -	\$ -	\$ -
71	Tile , Marble& Wood floors		\$ -	\$ -	\$ -	\$ -
72	Trash Chute		\$ -	\$ 800.00	\$ 800.00	\$ (800.00)
73	Tub & shower Enclosure		\$ -	\$ -	\$ -	\$ -
74	Unit wall items		\$ -	\$ -	\$ -	\$ -
75	Venetian blinds		\$ -	\$ -	\$ -	\$ -
76	Ventilation		\$ -	\$ -	\$ -	\$ -
77	Water connection		\$ -	\$ -	\$ -	\$ -
78	Windows (Impact)		\$ -	\$ -	\$ -	\$ -
79	Window Shutters		\$ -	\$ -	\$ -	\$ -
80	Miscellaneous:	\$ 800.00	\$ -	\$ -	\$ -	\$ 800.00
81	a)Plumbing fixtures		\$ -	\$ -	\$ -	\$ -
82	b)Pool and Deck		\$ -	\$ -	\$ -	\$ -
84	General Conditions	\$ 2,500.00	\$ -	\$ 4,700.00	\$ 4,700.00	\$ (2,200.00)
	SUB TOTAL	\$ 67,568.00				
85	Contractors Admin Fee 10%	\$ 5,000.00	\$ -	\$ 10,000.00	\$ 10,000.00	\$ (5,000.00)
	TOTAL CONSTRUCTION COST	\$ 72,568.00		\$ 75,000.00	\$ 75,000.00	\$ (2,432.00)