BUILDING SYSTEMS

— SHELL CONTRACTOR =

Proposal

This pricing is for each time the model is built

Sovran Building Systems, Inc.

2815 Remington Green Circle, Suite 100
Tallahassee, Florida 32308

Ph (850) 297-1990 ~ Fax (850) 386-2350

Builder: SBS Investment Group, LLC
Name: Ralph Alspach
Office #: (850) 297-1990 Fax#:

Project - SBS Building Renovations

Address: 2815 Remington Green Circle, Ste 100
Tallahassee, FL 32308

Model, Option - Elevator Budget Bid# 6444
Bid Item Date Valid To Amount
Demolition 1/25/2017 2/28/2017 $6,419.00
Concrete Renovations $8,112.00
Framing Renovations $7,671.00
Drywall Renovations $3,740.00
HVAC Renovations $1,929.00
Electrical Renovations $2,175.00
Elevator $50,000.00
Total: $80,046.00
Plan Date / Note:
C\%}Qf | 2|
Sovran Signature / Title Date Signature / Title Date

Friday, February 17, 2017

Ralph Alspach / Owner
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SCOPE OF WORK

SDVRAN Sovran Building Systems, Inc.

BL"LD.NG SYSTEMS 2815 Remington Green Circle, Suite 100
== SHELL CONTRACTOR =~ Tallahassee, Florida 32308
Builder: SBS Investment Group, LLC Address: 2815 Remington Green Circle, Ste 100
Name: Ralph Alspach Tallahassee, FL 32308

Office #: (850) 297-1990 Fax #:

SBS Building Renovations, Elevator Budget, n/a

Project Note:
Plan Date / Note:

Included Task Item Description:
Demolition 100 - Concrete Gen Cond Demo concrete to create elevator pit
115 - Framing Gen Cond Demo existing wood stairs

Concrete Renovations 100 - Concrete Gen Cond Build ADA ramp at front of building

Modify foundation to create an elevator pit
Framing Renovations 115 - Framing Gen Cond Build new walls for elevator shaft

Rebuild stairs around new elevator shaft
Drywall Renovations 130 - Finishes Gen Cond Install drywall on elelvator shaft walls
HVAC Renovations 002 - Prjct Overhead - Lbr, Mtr & Provide AC to elevator equipment room
Electrical Renovations Provide electrical service to elevator and elevator equipment room
Elevator Elevator car, shaft, equipment, and installation
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Sovran Signature / Title Date Signature / Title Date

Ralph Alspach / Owner
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BUILDING SYSTEMS

——SHELL CONTRACTOR ==

Proposal

This pricing is for each time the model is built

Sovran Building Systems, Inc.

2815 Remington Green Circle, Suite 100
Tallahassee, Florida 32308

Ph (850) 297-1990 ~ Fax (850) 386-2350

Builder: SBS Investment Group, LLC
Name: Ralph Alspach
Office #: (850) 297-1990 Fax #:

Project - SBS Building Renovations
Model, Option - 2nd Floor Budget
Bid Item

Demolition
Framing Renovations
Drywall Renovations
Cabinets/Countertops
HVAC Renovations
Electrical Renovations
Plumbing Renovations

Address: 2815 Remington Green Circle, Ste 100
Tallahassee, FL 32308

Bid# 6443

Date Valid To
1/25/2017 2/28/2017

Amount

$1,580.00
$2,257.00
$3,641.00
$6,150.00
$2,236.00
$4,119.00
$4,959.00

Total: $24,942.00

Plan Date / Note:
%’e < / Ll nl 17
Sovran Signature / Title Date Signature / Title Date
Ralph Alspach / Owner

Friday, February 17, 2017
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SCOPE OF WORK

SOVRAN Sovran Building Systems, Inc.

BLUILDING SYSTEMS 2815 Remington Green Circle, Suite 100
= SHELL CONTRACTOR = Tallahassee, Florida 32308
Builder: SBS Investment Group, LLC Address: 2815 Remington Green Circle, Ste 100
Name: Ralph Alspach Tallahassee, FL 32308

Office #: (850) 297-1990 Fax #:

SBS Building Renovations, 2nd Floor Budget, n/a

Project Note:
Plan Date / Note:

Included Task Item Description:
Demolition 193 - Demolition Framing Demo existing walls to be relocated
Framing Renovations 365 - Wall Frmng 2nd Fir Build new walls per plan
Drywall Renovations 635 - Drywall 2nd Fir Hang and finish drywall on new walls
Cabinets/Countertops 535 - Millwork Install new kitchen cabinets
HVAC Renovations 002 - Prjct Overhead - Lbr, Mtr & Relocate supply and return ducts according to new layout
Electrical Renovations Relocate light switches and outlets per plan
Plumbing Renovations Reroute plumbing for kitchen and one bathroom per pian
(
N Llw]r}
Sovran Signature / Title Date Signature / Title Date
Ralph Alspach / Owner
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