
GRANT
 PROJECTS
CONSTRUCTION & DEVELOPMENT CONSULTANCY

Project:
Date:

Conceptual Development Budget

CSI Code Description Qty Unt Cost Budget

Change Of Use

Fire Alarm Installation 1 ea $25,000.00 $25,000.00

Fire Sprinkler Installation 1 ea $53,000.00 $53,000.00

Carpentry New Ceilings  2100 sf $18.00 $37,800.00

Carpentry ‐ Hole Repairs for Life Safety 

installations 1 al $30,000.00 $30,000.00

ADA Bathroom Renovation (Unit 2‐6) 1 ea $7,500.00 $7,500.00

Front Door Ramp 1 ea $1,000.00 $1,000.00

Stair Lift 1 ea $6,500.00 $6,500.00

Door Hardware Changes 48 ea $40.00 $1,920.00
Additional Bathroom (201) 1 ea $5,500.00 $5,500.00
Electrical -Panel & Line set 24 ea $4,000.00 $96,000.00
Electrical- Re-cabling 24 ea $4,500.00 $108,000.00
Lobby Bathroom Renovation and Connection 1 ea $12,000.00 $12,000.00
Paint Corridors 4500 sf $1.25 $5,625.00
Carpet Corridors 38 sy $52.00 $1,976.00
New Base 420 lf $2.25 $945.00

Hard Cost Sub-Total $392,766.00
General Conditions $39,276.60
OH&P $21,602.13
Insurance $7,855.32
Hard Cost Sub-Total $461,500.05
Contingency (10%) $46,150.01

Total Hard Cost $507,650.06

Elevator Installation

Demolition- controlled demo of Elevator Shaft 1.0 ea $35,000.00 $35,000.00
Shoring 1.0 al $15,000.00 $15,000.00

Elevator Shaft 1,900.0 sf $38.00 $72,200.00

Elevator Pit w/ helical piles 1.0 ea $40,000.00 $40,000.00
Floor Opening Enlargement for Elevator Shaft 80.0 sf $125.00 $10,000.00
Roof Reinforcing for EMR- Steel no Footing w/ 
crane 1.0 al $12,000.00 $12,000.00
Hoist Beam and Misc. Metals 1.0 al $8,500.00 $8,500.00
Carpentry- Elevator Bulkhead 175.0 sf $150.00 $26,250.00
Elevator - 3 Stop/Holeless Hydraulic/ Otis 
Hyrdafit 1.0 ea $90,000.00 $90,000.00

Elevator Cab Finishes 1.0 al $20,000.00 $20,000.00

Service Switches 1.0 ea $6,500.00 $6,500.00

Heavy up of Secondary Conductors 1.0 ea $7,200.00 $7,200.00

EMR Air Conditioning 1.0 ea $4,200.00 $4,200.00

Roof Abatement 1.0 al $10,500.00 $10,500.00

Roof Repairs 80.0 sf $25.00 $2,000.00

Hard Cost Sub-Total $359,350.00
General Conditions $35,935.00
OH&P $19,764.25
Insurance $7,187.00
Hard Cost Sub-Total $422,236.25
Contingency (10%) $42,223.63

Total Hard Cost $464,459.88

Total Hard Costs of COU and Elevator $972,109.93

Total Hard Cost of Elevator $464,459.88
Total Hard Cost of Job $972,109.93
Percentage of Elevator Hard Cost to Total Hard Cost 47.78%

1200 Ocean Drive
2-Dec-16

Core & Shell L1; Hoel COU L2 & L3

Summary Hard Cost Construction Budget


